

ID	A	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	26, '25 M T	  w т п	Feb 2, '25 F   S   S   M   T   W   1	
11	a		Secure required resources	1 day	Tue 2/4/25	Tue 2/4/25		Project Manager	101   1		Pro	ject N
12		-5	Analysis complete	0 days	Wed 2/5/25	Wed 2/5/25	11				*	2/5
13		*	Design	7 days	Thu 2/6/25	Fri 2/14/25					i i	
14	•••	-5	Review preliminary software specifications	1 day	Thu 2/6/25	Thu 2/6/25	12	Analyst				An
15		-5	Develop functional specifications	5 days	Fri 2/7/25	Thu 2/13/25	14	Analyst				
16	<b></b>		Review functional specifications	1 day	Fri 2/14/25	Fri 2/14/25	15	Management				
17	<b>ः</b> €	<b>-</b> 5	Incorporate feedback into functional specifications	1 day	Fri 2/14/25	Fri 2/14/25		Management				
18		-5	Design complete	0 days	Fri 2/14/25	Fri 2/14/25	17					
19		*	Development	37 days	Mon 2/17/2	Tue 4/8/25						
20		-3	Review functional specifications	1 day	Mon 2/17/25	Mon 2/17/25	18	Developer				
			Task			Inactive Sumn	nary	External Ta	asks			
			Split			Manual Task		External M	lilestone	$\Diamond$		
Droise	ct. Cof	twara Da	velopment Milestone		<b>♦</b>	Duration-only		Deadline		•		
		/30/25	Summary			Manual Summ	ary Rollup	Progress				
		,,	Project Sum	imary		Manual Summ	ary	Manual Pr	ogress			
			Inactive Tas	k		Start-only	Е					
			Inactive Mil	estone		Finish-only	3					
			<u>'</u>			Page 2						

ID	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	26, '	25 T \	w	T   F	Fel S S	2, '25 M T	W   T   F
21		<b>-</b> 5	Identify modular/tiered design parameters	1 day	Tue 2/18/25	Tue 2/18/25	20	Developer							
22		-5	Develop code - Backend	17 days	Wed 2/19/25	Thu 3/13/25	21	Developer							
23		-9	Develop code - Front end	18 days	Fri 3/14/25	Tue 4/8/25	22FS-75%	Developer							
24		-9	Development complete	0 days	Tue 4/8/25	Tue 4/8/25	23								
25		*	Integration and Testing	12 days	Wed 4/9/25	Thu 4/24/25									
26		*	<b>Unit Testing</b>	6 days	Wed 4/9/25	Wed 4/16/2	•								
27		-5	Review modular code	1 day	Wed 4/9/25	Wed 4/9/25	24	Testers							
28		-5	Test component modules to product specification	1 day	Thu 4/10/25	Thu 4/10/25	24,27	Testers							
29		-5	Identify anomalies to product specification		Fri 4/11/25	Mon 4/14/25	28	Testers							
30		-	Modify code		Tue 4/15/25	Tue 4/15/25	29	Testers							
			Task Split			Inactive Summ	nary	External External		ne					
		_	Milestone		<b>♦</b>	Duration-only		Deadline				<b>+</b>			
-	Project: Software Development Date: Thu 1/30/25		velopment Summary			Manual Summary Rollup		Progress							
Date:			Project Sur	nmary		Manual Summ		Manual F		s					
			Inactive Ta			Start-only	, <u> </u>		- J5.						
			Inactive M			Finish-only	3								
						Page 3									

D	Task Mode	Task Name		Duration	Start	Finish	Predecessors	Resource	LO, LJ		Feb 2, '25 S S M T W 1	—— т   <sub>Е</sub>
31	-5	Re m	e-test odified de	1 day	Wed 4/16/25	Wed 4/16/25	30	Testers	, , , , , , , , , , , , , , , , , , ,		S   W   1   W	
32	-5		nit testing mplete	0 days	Wed 4/16/25	Wed 4/16/25	31					
33	*	Integ Testi	ration ng	6 days	Thu 4/17/25	Thu 4/24/25						
34	-5		st module tegration	1 day	Thu 4/17/25	Thu 4/17/25	32	Testers				
35	-5	an	entify omalies to ecifications	1 day	Fri 4/18/25	Fri 4/18/25	34	Testers				
36	-5		odify code		Mon 4/21/25	Wed 4/23/25	35	Testers				
37	-5		-test odified	1 day	Thu 4/24/25	Thu 4/24/25	36	Testers				
38	-5	te	tegration sting mplete	0 days	Thu 4/24/25	Thu 4/24/25	37					
39	*	Pre dep setup	oloyment	9 days	Fri 4/25/25	Wed 5/7/25						
40	-5		er oose and er setup	1 day	Fri 4/25/25	Fri 4/25/25						
41	-5	Data scrip		1 day	Mon 4/28/25	Mon 4/28/25	38,40	Deploym Team	ent			
		I										
			Task			Inactive Summ	nary		External Tasks			
Split		•			Manual Task			External Milestone	<b>\langle</b>			
rojed	t: Software [	Development	Milestone		<b>*</b>	Duration-only			Deadline	•		
Date: Thu 1/30/25 Summary		•			Manual Summ			Progress				
		Project Sum	-		Manual Summ	_		Manual Progress				
	Inacti		Inactive Tas	k		Start-only						
			Inactive Tas			Finish-only	]					

ID	Α.	Task	Task Name	Duration	Start	Finish	Predecessors	Resource Names	26, '	25	1	_ 1	- '		Feb	2, '2	5	. 1 _	1 _
42		Mode	Report Writing and documentation	1 wk	Tue 4/29/25	Mon 5/5/25	41	Deployment Team	M	T	W	<u>T  </u>	F	S	S	<u>M  </u>	<u>T   V</u>	<u>v   T</u>	<u>  F</u>
43		-5	Report evaluation and software evaluation	1 day	Tue 5/6/25	Tue 5/6/25	42	Deployment Team											
44		-5	Pilot complete	0 days	Tue 5/6/25	Tue 5/6/25	43												
45		*	Deployment	2 days	Wed 5/7/25	Thu 5/8/25													
46		-	Create video manual on use	1 day	Wed 5/7/25	Wed 5/7/25	44	Deployment Team											
47		-5	Deploy software	1 day	Thu 5/8/25	Thu 5/8/25	46	Deployment Tear											
48		-5	Deployment complete	0 days	Thu 5/8/25	Thu 5/8/25	47												
49		-5	Post Implementation Review	2 days	Fri 5/9/25	Mon 5/12/25													
50		-	Document lessons learned	1 day	Fri 5/9/25	Fri 5/9/25	48	Project Manager											
51		-5	Distribute to team members	1 day	Mon 5/12/25	Mon 5/12/25	50	Project Manager											
52		-9	Post implementation review	0 days	Mon 5/12/25	Mon 5/12/25	51												

Task Inactive Summary External Tasks Split Manual Task External Milestone Milestone Duration-only Deadline Project: Software Development Summary Manual Summary Rollup Progress Date: Thu 1/30/25 Manual Progress Project Summary Manual Summary Inactive Task Start-only Finish-only J Inactive Milestone



















